

Message Text

UNCLASSIFIED

PAGE 01 SINAI 01597 271538Z

70

ACTION SSM-05

INFO OCT-01 NEA-10 ISO-00 OC-06 CCO-00 PASS-00 /022 W

----- 016972

R 271515Z AUG 76

FM USMISSION SINAI

TO SECSTATE WASHDC 0931

SECSTATE WASHDC

UNCLAS SINAI 1597

DEPT FOR SSM/STILES

E.O. 11652: N/A

TAGS: N/A

SUBJECT: PROGRESS REPORT

RELAY TO: E-SYSTEMS, INC.

MAJORS FIELD

GREENVILLE, TX 75401

PHONE: 214-455-3450

TELEX NBR. 9108605604

ATTN: B.B. WOLFE

FROM: E.E. PEARCS

ESY-SFM NO. :#1 DTD 27 AUGUST 1976

SUBJECT: PROGRESS REPORT

REF: (A) YOUR MEMO 8-18000C-7106-6M-249 DTD 9 AUG 76.

1. REF. (A) REQUESTING A WEEKLY STATUS REPORT ON SPECIFIC ITEMS
DISCUSSED AT THE 5 AUG 76 SFM PROGRAM REVIEW. THE FOLLOWING
IS PROVIDED:

A. AWAITING RETURN OF 250 KW GENERATOR. NOW EXPECT RETURN
FROM TEL AVIV ON 30 AUG. BEST ESTIMATE OF INSTALLATION
COMPLETION 2 SEPT.

UNCLASSIFIED

UNCLASSIFIED

PAGE 02 SINAI 01597 271538Z

B. WAREHOUSE COMPLETION DELAYED PENDING RECEIPT OF MATERIAL. ESTIMATE RECEIPT ON 1 SEPT. AND COMPLETION OF WAREHOUSE END OF BUILDING ON 3 SEPT.

C. VEHICLE STORAGE BUILDING NOT STARTED.

D. AWAITING CONSTRUCTION APPROVAL ON PAINT SHOP BUILDING.

E. BATTERY SHOP BUILDING - SAME AS ABOVE.

F. E-1 SURVEILLANCE STATION NOT STARTED.

G. FENCE - NO CHANGE FROM LAST REPORT.

H. INSTALLATION OF WATER TANK DELAYED BECAUSE OF INTERNAL WATER PUMPING PROBLEMS.

I. EMERGENCY SHELTER COMPLETION DELAYED BECAUSE PLUMBER WORKING ON WATER PROBLEMS. EXPECT TO COMPLETE BY 31 AUGUST.

J. OBSERVATION PLATFORMS - NO CHANGE FROM LAST REPORT.

K. CONCERTINA WIRE - NO CHANGE FROM LAST REPORT.

L. LANDSCAPING - NO CHANGE FROM LAST REPORT.

M. INVENTORY OF MATERIALS LEFT BY ZACO ESTIMATED 15 PERCENT COMPLETE. WAREHOUSING AND STORAGE OF MATERIALS ESTIMATED 15 PERCENT COMPLETE. PROGRESS BEING DELAYED PENDING COMPLETION OF WAREHOUSE ESTIMATED BY 3 SEPT.
THORNE

NOTE BY OC/T: PASSED ABOVE ADDRESSEE.

UNCLASSIFIED

NNN

Message Attributes

Automatic Decaptioning: X
Capture Date: 01 JAN 1994
Channel Indicators: n/a
Current Classification: UNCLASSIFIED
Concepts: ELECTRIC GENERATORS
Control Number: n/a
Copy: SINGLE
Draft Date: 27 AUG 1976
Decaption Date: 01 JAN 1960
Decaption Note:
Disposition Action: n/a
Disposition Approved on Date:
Disposition Authority: n/a
Disposition Case Number: n/a
Disposition Comment:
Disposition Date: 01 JAN 1960
Disposition Event:
Disposition History: n/a
Disposition Reason:
Disposition Remarks:
Document Number: 1976SINAI01597
Document Source: CORE
Document Unique ID: 00
Drafter: n/a
Enclosure: n/a
Executive Order: N/A
Errors: N/A
Film Number: D760328-0176
From: SINAI
Handling Restrictions: n/a
Image Path:
ISecure: 1
Legacy Key: link1976/newtext/t19760812/aaaaajsx.tel
Line Count: 93
Locator: TEXT ON-LINE, ON MICROFILM
Office: ACTION SSM
Original Classification: UNCLASSIFIED
Original Handling Restrictions: n/a
Original Previous Classification: n/a
Original Previous Handling Restrictions: n/a
Page Count: 2
Previous Channel Indicators: n/a
Previous Classification: n/a
Previous Handling Restrictions: n/a
Reference: n/a
Review Action: RELEASED, APPROVED
Review Authority: morandr
Review Comment: n/a
Review Content Flags:
Review Date: 25 FEB 2004
Review Event:
Review Exemptions: n/a
Review History: RELEASED <25 FEB 2004 by ReddocGW>; APPROVED <28 JAN 2005 by morandr>
Review Markings:

Margaret P. Grafeld
Declassified/Released
US Department of State
EO Systematic Review
04 MAY 2006

Review Media Identifier:
Review Referrals: n/a
Review Release Date: n/a
Review Release Event: n/a
Review Transfer Date:
Review Withdrawn Fields: n/a
Secure: OPEN
Status: NATIVE
Subject: PROGRESS REPORT RELAY TO: E-SYSTEMS, INC. MAJORS FIELD
TAGS: ASUP, EG, XF
To: STATE
Type: TE
Markings: Margaret P. Grafeld Declassified/Released US Department of State EO Systematic Review 04 MAY 2006